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POLREP NO. 5 

BACKGROUND 

Site No. : 
Delivery Order No.: 
Response Authority: 
ERNSNo.: 
CERCLIS No.: 
NPL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

S7 
210U02-010 
CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/26/97 
9/30/97 
N/A 
N/A 



ILL SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located at 
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert 
facility was used for the stamping, weldment, and fabrication of sheet metal items 
such as brake backing plates and steel floor grates from 1896 until the mid-1980's. 
During its operation, PCB oils were utilized in transformers and in hydraulic presses 
used in the manufacturing process. As a result of past manufacturing practices and 
salvage operations at the site, interior surfaces on floors and walls of the facility, as 
well as machinery and other structures within the building, became contaminated with 
PCBs. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 cubic 
yards of PCB contaminate debris, asbestos abatement, decontamination of mechanical 
and hydraulic presses, and the partial demolition/shoring of a building. 

For a more detailed description, see Polrep No. 1 (Initial). 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

10/27/97 -10/31/97: A small office trailer was delivered to site on October 27. The 
trailer will be occupied by the site security guard when site work is not being 
conducted. Transportation and disposal (T&D) of PCB contaminated debris began 
during this time period. Seven truckloads of PCB contaminated debris with a 
combined volume of 195 cubic yards were transported off site and disposed of at a 
permitted landfill. One kerosene tank and one diesel tank were delivered and filled 
with fuel on October 30. The tanks will be used for the refueling of equipment 
throughout site activities. The ERRS contractor utilized sand previously delivered to 
site to construct a secondary containment system around the kerosene and diesel fuel 
tanks. One roll-off dumpster of salvageable steel and scrap metal was removed from 
site on October 31. Recovered funds will be readministered into the ERRS project 
ceiling. 
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2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are continuing. 

B. Planned Removal Actions 

ERCS will continue loadout and T&D of PCB contaminated debris during the week 
of November 4. ERCS will also begin loadout of PCB contaminated kiln dust and 
spent carbon. 

C. Key Issues 

N/A 

V. COST INFORMATION AS OF NOVEMBER 3,1997 * 

ERCS Contractor $ 1,826,273 
START Contractor Costs 128,724 
Intramural Costs 206.484 

TOTAL $ 2,161,481 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 63.9% 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

VI. DISPOSITION OF WASTES 

Wastestream Medium Quantity 
Containment-

Migration 
Control 

Treatment Disposal 

PCB Contaminated 
debris 

195 cubic yards Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 

PCB Kiln dust & 
spent carbon 

0 tons Consolidated & 
Covered 

Landfilled Chemical Waste Management 
Model City, NY 
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